

From: [barrton](#)
To: [barrton](#)
Subject: Barrton Restoration Project Schedule Update for A & H Stacks
Date: Wednesday, June 26, 2024 10:23:19 AM
Attachments: [Drop Layout.pdf](#)

Hello Fellow Owners,

The Structural Restoration Project has updated its schedule as follows:

- Drop 17 (southern end of the west wall of the A stack) work is anticipated to begin end of this week
- Drop 29 (southern end of the west wall of the H stack) work is anticipated to begin next week

The substantial change in the timing of drop 29 has been made in order to integrate repairs which have already been made on drop 28, the south side of the H stack, thereby completing the southwest corner of the H stack.

Please note that the Task Force will continue to refer to "drops" in all communications. We would appreciate if each owner would familiarize themselves with the attached Drop Map, and identify those drops which impact your specific unit.

Thank you for your continued patience and support.
The Structural Integrity Task Force

**This notification has been emailed blind copy to all owners, posted on site at The Barrton, and uploaded to The Barrton website.*

Sheri Barsoum, LCAM
Association Manager

The Barrton Apartments

555 SE 6th Avenue

Delray Beach, Florida 33483


561 278 8555 Office

561 278 8303 Fax

barrton@jmdproperties.com

**The Barrton Condominium
Swing-stage & scaffolding layout**

Legend:
Red: Swing Stage Drop #
Green: Scaffolding



AREA OF SOUTH GARPORT ATTACHED TO THE STRUCTURE

AREA OF NORTH GARPORT ATTACHED TO THE STRUCTURE

PORTE COCHERE AND LOBBY

SOUTH GARPORT

NOTE 2

NOTE 4

NOTE 2

NOTE 3

NOTE 1. ALL AROUND

NOTE 2

NOTE 4

LOWER LEVEL FLOOR

MAIN ROOF

LOWER GRAVEL ROOF

L

10-B

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30